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Little guidance has been given to the management of action research and this paper 
suggests that ideas from the Actor-Network Theory (ANT) may be helpful. Although 
ANT has been widely used as a tool for interpretation and description of the interplay of 
the social and technical aspects of organisations, this paper presents a different use of 
the ideas. It advocates a proactive use, to bring about changes in a situation rather than 
merely observing and describing that situation disinterestedly from the outside  
The case is described of a long-term action research study carried out within a corporate 
bank, where the ideas of ANT were employed in this way, as a device for understanding 
the turbulent social and political context of the research, to plan and manage the 
intervention process, and where ideas such as networks of interest, translation of 
interests and black boxes were used to practical effect. 
 
 







Collaborative forms of research, particularly action research, are well established ways 
of advancing the theory and practice of systems thinking but their use can be is 
problematical. In such research the researcher becomes necessarily involved in 
managing relationships and change in the real-world problem situation, for which they 
may be ill-prepared. For example, setting up any collaboration can be a protracted and 
difficult process, requiring social and persuasive skills different from those normally 
expected of an academic researcher. Researchers may be uncomfortable in performing 
the negotiation rituals and manoeuvres required to initiate the research and the general 
conduct of the research may require the type of organisational and persuasive skills 
more normally required of the management consultant (Clark, 1995, Clark, 2001, 
Wickham, 1999). Further, on occasions an active role in organisational politics may be 
called for, to enable the research to happen and to ensure that it continues.  
It is surprising then that the neither the systems literature nor that concerning action 
research gives much attention to the management of the collaboration and the 
researcher’s role vis-a-vis the real-world situation. It is with this that this paper is 
concerned, together with the contribution that can be made by ideas taken from a 
particular sociological stream. 
 
The interdisciplinary roots of management research mean that there is continuing 
interest in the potential for applying sociological theories. However, the marrying of the 
two is not always without problems. Where the management topic is fairly recent and 
has not had time to develop a strong thoretical base of its own then discrepancies in 
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scope may be obvious. Oft-used theories such as the actor-network theory (Callon, 
1986, Latour, 1987) or structuration theory (Giddens, 1984) are noticeably different in 
kind to, for example, perspectives used in information systems research such as object 
orientation, or the simple stand-alone business models suggested for, say, understanding 
e-business. They represent ‘grand theory’ and all-embracing lenses through which to 
understand phenomena, usually on a large scale. And, importantly, they are intended as 
frameworks for sense-making rather than a basis for analysis-for-action. This is to say 
that they are a devices for interpretation and description of a situation rather than 
managerial tools or techniques for intentionally guiding their user towards or away from 
any particular future actions. The consequent lack of prescriptive advice or specific 
techniques for any form of operational use has necessarily meant that the impact, 
visibility or knowledge of, say, ANT or structuration theory in the world of 
management practice is negligible.  
 
In this paper we shall suggest that there is however very practical utility in the ideas of 
ANT for those management researchers who work through action research. We shall 
exemplify this through a case study within a major UK corporate banking institution. In 
this three-year study the ideas of ANT were found to be of great value in the 
researchers’ attempted management of the social and political context of the action 
research. 
Following a description of the problem situation, we show how ideas of networks, 
enrolment, translation and black boxes were employed and how the ‘lens’ of actor-
network theory guided the intervention, sensitising the would-be problem solvers 
towards political actions. 
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BACKGROUND TO THE USE OF ANT IDEAS 
The intervention described here took place within a major UK financial institution, 
hereafter called Corporate Banking. Corporate Banking was a major competitor within 
its industry, being always within the largest three organisations in terms of turnover in 
the UK. It was also a long term and sophisticated user of IT.  
The researchers were engaged on a three-year action research project that focussed upon 
the organisation of business change projects and how information systems should be 
developed. Corporate Banking wished to engineer a change in the way that information 
systems were developed, including a re-orientation away from the conventional view of 
‘IS projects’ meeting the needs of ‘users’. Instead, a more integrated view of business 
change projects that might necessarily involve changes to IT support was to be 
engendered. This would be accompanied by adoption of a new standardised way of 
developing all information systems. The researchers were to facilitate the introduction 
of this change and help the client to understand why an earlier, pilot roll out of a new 
development approach had met with no success.  
Two projects to be managed 
This intervention in the affairs of Corporate Banking was organised and financed under 
the name of the ABC project; this is what was understood as ‘the project’ by anyone 
within Corporate Banking. The intervention was, however, simultaneously the vehicle 
for academic research concerned with the social construction and enshrinement of 
norms in IS methodologies. This continued a long-standing tradition of employing 
action research to better understand the use of systems ideas and organisational use of 
information systems (Checkland, 1999)  
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A first distinction to be made is therefore that here, as in all action research, there were 
two projects and two sets of processes to be planned, managed, and delivered.  
The first project is the work done for the client. This was in our case the ABC project, 
institutionalised through the project approvals process of Corporate Banking and 
accompanied by the conventional commercial project paraphernalia of PIDs (project 
initiation documents) and project reviews.  
The second and meta-level project was the academic piece of action research that 
included the work done for the client. This was less formally defined but naturally 
thought to be of primary importance by the researchers themselves. 
Both of these projects were conceptualised using the Soft Systems Methodology 
(Checkland, 1981, Checkland and Scholes, 1990, Checkland, 1989) and therefore 
understood to require appropriate forms of monitor and control activity. Both were also 
situated within the particular context created by two factors. 
A turbulent setting 
The first major contextual factor was that Corporate Banking had approximately two 
hundred change projects included within the individual ‘programmes’ that together 
constituted their Five Year Change Plan. The business importance of the individual 
information systems was large, with several million pounds of trade handled daily. The 
organisation was also facing an unusually high level of mandatory projects, projects that 
had to be done in order to comply with legislation or market requirements rather than 
for any promised increase in bottom line figures. This meant that, there was intense 
pressure to deliver projects, in the words of one senior manager, “All On Spec, On Time 
and On Budget – or better”. The researchers’ action research was viewed within the 
company as a change project and subject to exactly the same pressures. Moreover, it 
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would be reviewed and judged against the same criteria as all other projects and would 
be summarily cancelled should performance be judged appropriate. It was very clear 
from the beginning therefore that the researchers’ efforts were always to be divided 
between the ‘action’ (the work within Corporate Banking), the ‘research’ (the learning 
gained from that work in terms of theory and methodology) and the managing of the 
two. The latter would not consist of merely managing the project activities but also 
ensuring that the project ‘stayed alive’ through political action if required (Dunning-
Lewis and Townson, 1998, Dunning-Lewis, 1998). 
 
The second important contextual factor was the atmosphere of insecurity and unease 
found in Corporate Banking. This was a historically paternalistic organisation, valuing 
its staff, providing generous working conditions and where staff, until recently, might 
be employed for much of their careers. There was now, however, common opinion that 
the parent corporation was performing poorly and accepted norms were no longer valid. 
. Media articles had publicly identified the poor performance, share prices had dropped 
dramatically and there was shareholder dissatisfaction with recent results. Staff were 
aware that the cost-per-transaction figures for the parent bank were several times higher 
than those of its competitors and the organisation was now exposed. This meant that, 
even within the profitable area of Corporate Banking, there were staff concerns over 
future job prospects and an increasing managerial emphasis upon cost cutting. Over the 
period of the research the poor morale and fears of staff were further by the cutting of 
budgets and several projects being cancelled or ‘frozen’ partway through despite 
meeting all their required performance targets. 
 
8 
Our early analysis of the situation, captured in a rich picture diagram (Lewis, 1992) had 
identified both of the above factors as significant threats to the intended research. We 
were forewarned therefore that attention would therefore need to be given to the four 
different forms of politics faced in interventions (Dunning-Lewis, 1998), namely the 
politics of the situation, politics regarding the intervention, politics of the consequences 
of the intervention and the politics of the intervention itself. What was not foreseen was 
the extent to which the last of these, the politics of the intervention, would occupy us in 
our research meetings. Changes in personnel, the worsening financial position and ever 
more stringent financial requirements all meant that we had to the continually adapt if 
both the intervention in the company, and the action research that relied upon that 
intervention, were to continue. It was in giving structure and clarity to these political 
assessments and our planning of what to do next that the concepts of ANT were to 
prove most useful.  
ACTOR-NETWORK THEORY 
The actor-network theory pioneered by (Callon, 1986) and (Latour, 1987) concerns 
itself with the sociology of science. It attempts to explain and interpret social and 
technological developments, privileging neither a technically focussed view nor one of 
social change. ANT’s analytical focus is upon  
“… the creation and maintenance of coextensive networks of human and 
non-human elements which in the case of information technology, include 
people, organisations, software, computer and communications hardware, 
and infrastructure standards.”  (Walsham, 1997) pp.466-467. 
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Parts of these networks might be relatively fixed, have properties of ‘irreversibility’ and 
be difficult to change; but the networks are essentially mutable with ever shifting 
alliances between the contributing parts.  
Networks are constituted by actors, with the label being used in its most basic sense of 
any entity that acts or causes action, and can thus be applied to humans and non-humans 
(machines, documents, procedural arrangements) alike. In fact, ANT insists that human 
and non-human actors are  neither hierarchised nor considered separately (Callon and 
Latour, 1992), should be analysed no differently and must be talked of using the same 
language. This 'principle of generalized symmetry' underlies the ANT refusal of any 
‘change in register’ when moving from the technical to the social aspects of the problem 
situation (Callon, 1986).  
The central concern of ANT is in the relationships and processes whereby these human 
and non-human actors come together to form alliances and networks of common 
interest and, notes (Law, 1999), to:  
“How is it that things get performed (and perform themselves) into relations that are 
relatively table and stay in place” p.4 
 
This resonates strongly with the concerns of many management researchers and it is not 
surprising that there has been an interest in using the ANT in sub-disciplines such as IS 
research. Walsham (1997) reviewed a number of papers in the information systems 
research literature that made use of actor-network theory and there has been interest in 
using the concepts in a variety of ways. There have been attempts to use ANT as an 
interrogative device to examine events in IS development (Underwood, 1998), 
understand implementation and innovation (Tatnall and Gilding, 1999), re-assess IS 
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histories (Introna, 1997) and underpin new IS methodologies (Atkinson, 2000). There 
have though so far been few attempts to use the ideas pro-actively, whether in IS work 
of more general management, as the basis for planning future actions. This was 
attempted in the Corporate Banking case. 
How the ideas were used 
In the Corporate Banking case the ideas of ANT were first introduced into the 
framework of ideas ((Checkland and Scholes, 1990, Hindle et al., 1995) used in the 
ABC intervention itself. It was thought that an interpretation of why past IS rollouts 
within Corporate Banking had ‘failed’ might suggest what to do better in future. The 
ability of ANT to unpack complexity and provide rich descriptive accounts, in diverse 
areas such as the development issues surrounding the TSR2 fighter airplane (Law, 
1988) or information systems in hospitals ((Bloomfield et al., 1997), commended it to 
us as the basis for such an interpretation.  
The surprise finding was that the concepts and language of ANT were most useful in 
interpreting the current problem setting and suggesting political actions. Use of ANT 
therefore spread upwards, to the management of the action research and it is this more 
active use of ANT concepts that will be discussed further here. 
 
The need for some way of discussing the management of the project in more than just 
terms of timetables and deadlines was accentuated by the arrangements for the action 
research. We were well aware of the tensions between distance and engagement in the 
conduct of any form of collaborative research (Nandhakumar and Jones, 1997) and had 
organised the work accordingly. To gain the in-depth understanding of events one 
researcher was to be permanently located within the City of London offices of 
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Corporate Banking. Together with their previous employment by another branch of the 
parent organisation, this gave them ready acceptance and permitted both participant 
observation and a deep understanding of the social milieu and interactions.  
The second researcher would remain more detached, with only intermittent and more 
formal interactions with Corporate Banking. Visits were made to enable interviews or 
workshops but the ‘outsiderness’ of this researcher was always apparent, proclaimed for 
example by the visitor’s security badge that had to be worn at all times.  
The resulting periods of disassociation between the researchers meant that despite 
frequent email contacts every face-to-face meeting was lengthy and entailed a review 
not merely of the progress of the research project but also of events in the wider system 
and how the research project should adapt to these. As the project progressed and 
external events grew ever more turbulent then discussions the latter began to dominate 
the meetings. The future of the research was uncertain. It became clear that the meta-
level, academic research project would not survive unless careful attention was given ( 
in the language of ANT) to nurturing and creating a stable network of actors, all of 
whom thought it in line with their own interests that the ABC project (and thus the 
action research project depending upon it) should continue. 
 
Once this was recognised and the ideas and language of ANT were adopted as the 
device for discourse about the intervention then the periodic meetings between the 
researchers became re-structured and far more effective. The first part of each meeting 
was concerned the conscious building and maintenance of a network of aligned 
interests, such as would better ensure continuation of the ABC project. Separate 
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discussions and systems modelling could then address the content of the ABC project 
itself.  
EMPLOYING THE IDEAS 
The conduct of this piece of action research was therefore distinctive in two ways. The 
first was in the clear distinction made between the ‘two projects’ involved in the action 
research, this distinction being formalised by the structure of the project meetings. The 
second was in the continual attention to the formation and maintenance of networks of 
aligned interests. Three examples of what this meant in practice are as follows. 
New alliances through translation 
At one point in the project the researchers perceived growing threats to the ABC 
project. The pressures on cost cutting were increasing and a major IT infrastructure 
project had just been cancelled halfway through, despite meeting all of its milestones 
and targets. More cancellations were to follow a review of all current projects.  
The ABC project reported to the head of IS Development but this person was not acting 
as any form of  ‘project champion’ (Beath, 1996). They had already required that the 
ABC project focus on the system testing area, work that was less crucial but could be 
completed independently of any continuation of the main project. This suggested to the 
researchers that no future defence of the project should be expected from that quarter. In 
terms of the ANT, it seemed that the network of aligned interests was becoming too 
weak to withstand the pressures that were accumulating. It was now a conscious 
strategic decision of the researchers that that network needed strengthening; the 
opportunity for this was afforded by another group within Corporate Banking that was 
powerfully positioned and had until now not been part of the network. This was the 
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Quality and Standards Group that existed independently of the IS Group and reported to 
a higher level. Contact with this group had so far been limited to providing the required 
assurances that the proposed new ABC framework would not contravene any of their 
quality standards.  
The researchers now recognised the value of enrolling this group and this led to a re-
presentation of the ABC approach, with a new emphasis upon ABC an ensurer of 
quality product delivery.  
In the language of ANT a translation was being attempted and Latour’s fifth translation 
strategy (Latour, 1987) was being proffered. New documents were produced, meetings 
were arranged, and the ABC project was consciously re-invented; over a period of 
weeks there was a positive effort to persuade Quality and Standards that adoption of 
ABC was a logical necessity if quality was to be ensured. These efforts were partly 
facilitated by earlier moves (see below) to link ABC to the organisation’s project 
management standards and use of the Prince 2 project management framework. 
The attempts were successful and the translation was achieved, leading to a senior 
manager from Quality and Standards becoming a co-sponsor of the ABC project. This 
meant that cancellation of the project no longer lay entirely within the remit of the IS 
Development group. The researchers felt their actions had been justified soon 
afterwards when several projects (arguably more useful than the ABC project) were 
cancelled; the ABC project was reduced in scope but continued. 
Enrolling a new network node 
A further example of translation came with the appointment of a new project leader. 
When the ABC project was initiated there was a formal requirement for a project leader, 
appointed from the senior staff of Corporate Banking. The individual given the task had 
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experience of the earlier attempts to introduce changes to business systems development 
and had been involved in the pre-project planning for ABC. Thus, in the language of the 
ANT, they were already well integrated into the network of interests. However, when 
that individual chose to leave the organisation a replacement was appointed by the IS 
Development manager. An important actor in the network of aligned interests had 
therefore changed. The new project leader was professional but, it became apparent, 
was less interested and committed to the aims of the ABC project than his predecessor.  
ANT proposes that aligned interests are created by enrolling allies and the translation of 
their interests must be such that participation will lead to the network’s maintenance. A 
form of translation was therefore required, to align this individual’s perception of the 
ABC project with their own ambitions and interests. 
Latour suggests it is necessary  
“… to pass through the contenders’ position and to help them further their interests. 
In the linguistic sense of the word translation, it means that one version translates 
every other, acquiring a sort of hegemony: whatever your want, you want this as 
well” p. 121 (Latour, 1987) 
The researchers knew that the new project leader would be judged on the running of the 
ABC project along with their other duties, with substantial annual bonuses depending 
upon satisfactory performance. They also judged him an ambitious individual. A set of 
deliberate decisions were therefore made to ensure that his involvement with the ABC 
project became as public and high profile as possible. Getting reports of the ABC work 
into the company magazine, which circulated inside both Corporate Banking and the 
parent organisation, was one way in which this was done. Another was to ensure that 
ABC was specifically named in Corporate Banking’s Annual Review document. 
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Organising lunchtime discussion groups about ABC, hosted by the project leader, was 
another tactic. The researchers were also able to offer professional expertise in 
reviewing a report prepared by the manager, spotting some potentially embarrassing 
errors, and identifying areas for improvement.  
 
None of these things were logically necessary activities (in terms of SSM modelling) or 
progressed in any way the ABC project. They did though draw the new manager into 
the network. They made association with the project public and undeniable, meaning it 
would be hard for them to disassociate themselves from any perception that the project 
was not successful. The called-for translation of interests was thus achieved. 
Exploiting possible black boxes  
Within ANT, when enough cohesion is obtained that an organised whole is formed from 
an assembly of disorderly and unreliable allies, when "many elements are made to act as 
one" ((Latour, 1987), p. 131) then a ‘black box’ can be said to have been created. A 
black box has properties of irreversibility, for it cannot be easily disassociated, 
dismantled, renegotiated, or re-appropriated. Networks anchored to black boxes will 
therefore tend to be more stable and resilient that those that are not. 
This led the researchers to ask whether there were in the problem situation anything that 
might be considered as a black box and be employed to advantage.  
A strong possibility was soon identified, namely the PRINCE 2 project management 
procedures together with their institutionalisation in Corporate Banking. PRINCE 2 
(CCTA, 1996) was a set of nationally recognised project management procedures that 
Corporate Banking had formally adopted. There was never heard, from any source, any 
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suggestion, of any kind that PRINCE 2 should not be followed in both business and IS 
projects. The Quality and Standards Group were the apostles and policemen of its use.  
A number of documents were then produced that located use of the ABC approach in 
relation to PRINCE 2 and attempted to forge a conscious and definite linking of the 
two. The linking was formal and procedural in that definitive guidance was given as to 
how the documentation and timing of the two were related. Nevertheless, the linking 
was less formally engineered also; discussions of the two were always made together 
and the same person became responsible for the training of staff in both ABC and 
PRINCE2. 
 
In practice, the attempted linking of ABC to PRINCE 2 proved only partially 
successful. Their complementarities could to be a two-edged sword. Both, for example, 
required the definition of a business case for any change project (promoting the 
association) but required slightly different information in a slightly different form 
(confusing and annoying staff and suggesting redundancy). No degree of ‘spin’ could 
overcome the fact that ABC had really been designed with no consideration to it being 
used in conjunction with PRINCE 2 but association of the ABC project with the ‘black 
box’ of PRINCE 2 was emphasised throughout the research. 
DISCUSSION 
We have described how the researchers began by using the ideas of ANT to think about 
how to organise a change in Corporate Banking’s working practices. It subsequently 
emerged there was greater value in using those ideas as a language for discussing and 
planning the social and political interactions and machinations that necessarily surround 
research done within organisations. Ideas of ‘networks’, ‘enrolment’, ‘translation’ and 
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‘black boxes’ were used to reflect on how to make the intervention happen and plan 
actions to ensure the continuation of the research project.  
 And there are no clear obstacles to using those ideas for collaborative forms of research 
in general. In action research they can provide a lens through which to review the research 
setting and a language for discussing the turbulent events in which the research is located, 
complementing the management of budgets and time-scheduling that is conventionally 
labelled as project management. This is important given the desirability of greater use of 
action research (Mansell, 1991, Stowell et al., 1997, Checkland and Holwell, 1997, 
Baskerville and Wood-Harper, 1998, Avison et al., 1999).  
 
In this, we do not claim to have used ‘the Actor Network Theory’ (even if there existed 
any single immutable definition of what that might be) and recognise that much that we 
did could offend an ANT purist. We must acknowledge our selectivity and 
instrumentalism, which privileges those parts of ANT that we believed to be useful for 
our given purposes. Perhaps more importantly, we used the ideas of ANT outside of the 
beliefs about the nature of social life from which they originated. We can thus be 
challenged over paradigm incommensurability and whether it is valid to combine in a 
single intervention models and methods that originate in differing epistemological and 
ontological assumptions. 
 
Our view is that whether represented as part of a multi-methodological approach 
(Mingers and Brocklesby, 1996, Mingers and Gill, 1997), pluralism ((Jackson, 1997) or 
pragmatic practice (Ormerod, 2006) the use of the ideas of ANT can be coherent and 
useful within a softer form of systems thinking such as SSM. Further, we can see no 
reason why those ideas should not be used in most forms of collaborative research. In 
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action research, they can provide a lens through which to review the research setting 
and a language for discussing the turbulent events in which the research is located. We 
can then go beyond the management of budgets and time-scheduling that is 
conventionally labelled as project management; choosing to not ignore, but find ways to 
deal with the awkward realities and politics of real-world settings, would facilitate the 
desired greater use of action research (Mansell, 1991, Stowell et al., 1997, Checkland 
and Holwell, 1997, Baskerville and Wood-Harper, 1998, Avison et al., 1999).  
 
The Corporate Banking case demonstrates how valuable sociological ideas, drawn here 
from the actor-network theory, can be in practically enabling management research. For 
example, consider what was done to bring in Quality and Standards as a co-sponsor. 
The management literature tells us, based on empirical evidence, that a project 
champion is often necessary to bring about effective change; but it is ANT that provides 
a coherent set of ideas suggesting why this should be so and, importantly, what 
processes may be involved in bringing about that championing.  
 
There are though implications for the researcher who, as done in the Corporate Banking 
case, goes to the next step of engineering such processes. This necessarily leads to an 
abandonment of the view of collaborative research with organisations as being no 
different to other research, as being a pure act carried out by detached, uninvolved 
individuals. Instead, we are moved towards the richer and more interesting alternative of 
collaborative research being the result of a complex nexus between various actors 
(human and non-human) that includes the researcher, sometimes coloured by the 
promotion of personal interests, and in a flux of changing circumstances and context. 
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Making sense of what occurs and what might be done in such interventions is therefore 
difficult and here, once again, researchers may certainly learn from how sociologists 
attempt to give shape to stories of  
“… political and bureaucratic struggle, of technical and financial 
controversy and management disagreement” (Law, 1988). 
 
A possible criticism of the work done in Corporate Banking is that whilst a great deal of 
time and effort were given to the analysis-action-reflection loop, making use of ANT 
concepts, the eventual decisions and actions taken were not dissimilar from those that 
might have been reached by any experienced consultant or researcher. The response 
must be that the things done in the ABC project could have indeed been chosen, by 
chance or experience, by anyone wanting to keep the project alive. The likelihood of 
doing so would though be increased if those persons recognised the need for ‘reflection 
in practice’ advocated by discussants of intervention (Schon, 1983, Schein, 1995, 
Schein, 1999). It would, we contend, be further increased by use of a social theory, a 
consistent body of ideas and a formal language for discourse, so that the researchers are 
less reliant on past professional experience, craft knowledge or chance in their decisions 
about what to do. It is the provision of these that may be the greatest contribution of 
ANT to the action researcher and to the user of SSM. Checkland, reviewing the 
development of SSM identifies the desire to act rather than describe as central to both 
SSM and action research: 
“The fact that the research which produced SSM started out from a base in 
systems engineering indicates it was part of the strand of research which 
concentrates on situations in which people are trying to take action. From 
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the start the researchers tried not simply to observe the action as external 
watchers but to take part in the change process which the action entailed.; 
this made change, and how to achieve it, the object upon which research 
attention fastened.” p. A39 (Checkland, 1999) 
Using the ideas of ANT, as described above, provides the SSM user with valuable tools 
for better ensuring that wished-for changes occur and undesired or unexpected changes 
do not divert the research. In doing so it complements the undeveloped advice 
concerning ‘clients’, ‘commodities of power’ etc previously given on how to manage 
SSM interventions.  
Finally, some might consider the reflections and actions taken in Corporate Banking as 
‘Machiavellian’ or inappropriate for academic research. It is regrettable that so little 
attention has been given to the ethical issues of collaborative research but a defence 
must be that no-one undertaking collaborative research can avoid management actions. 
Despite how we eventually report the research, no research simply happens; access must 
engineered, clients must be worked with and whether we decide to empower the 
disenfranchised or support the status quo, we necessarily react to events. Using the ideas 
of ANT as part of giving conscious attention to managing research will at least 
contribute to a more explicit process, and thus a more defensible basis for using and 
reporting action research. It, simultaneously, raises controversial issues concerning 
research validity, incommensurability when mixing methods or paradigms and the 
researched-researcher relationship. We have not been able to explore these within the 
confines of this paper but all are deserving of future discussion and debate, which we 
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